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Completed Work
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EXISTING DATA AND STUDIES


1. Budget Category(b) Land Purchase / Easement

Deliverables:  Rights of Way, Easements, Consents, Grantouts, and Relocations listed under Task 3 in the Work Plan Task List.

Status:  Land Purchase / Easements currently under development with preliminary legal description prepared and preliminary contact with property owner initiated.  SCE work orders for relocations, consents, and grantouts under way. Property / Easement appraisals not currently initiated.

2. Task 4:  Assessment and Evaluation

Deliverables: Technical Studies & General Plan EIR

Status:  All environmental studies have been completed under the City of Chino Specific Plan and were adopted by City Council on March 25, 2003.

3. Task 5:  Final Design

Deliverables:  Final design ongoing with storm drain plans at 95% completion and street improvement plans at 50% completion level. Final design anticipated completion by fourth quarter 2011. 

4. Task 6:  Environmental Documentation

Deliverables: Approved and adopted CEQA documentation.

Status:  CEQA Document completed and adopted by City Council on March 25, 2003.



1. The Preserve – Chino Sphere of Influence – Area 2 EIR

Status:  Approved March 2003.

2. Master Plan of Drainage Chino Agricultural Preserve Area

Status:  Approved October 2003.

3. Chino Preserve Natural Treatment System Master Plan

Status:  Approved August 2004.

4. The Preserve Specific Plan

Status: Approved March 2003.

5. The Preserve Specific Plan Amendment

Status: Approved January 2009.
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