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Existing Data and Studies


1. Budget Category(b) Land Purchase / Easement

Deliverables:  Rights of Way, Easements, Consents, Grantouts, and Relocations listed under Task 3 in the Work Plan Task List.

Status:  Land Purchase / Easements are currently under development with legal descriptions prepared and preliminary contact with property owners initiated.  SCE work orders for relocations, consents, and grantouts under way. Property / Easement appraisals not currently initiated.

2. Task 4:  Assessment and Evaluation

Deliverables: Technical Studies & General Plan EIR

Status:  All environmental studies have been completed under the City of Ontario General Plan update and were adopted by City Council on January 27, 2010.

3. Task 5:  Final Design

Deliverables:  Completed Construction Plans and Specifications addressing grading, underground and storm drainage structures and conveyance systems, County Line Channel connections, and above surface repair to streets and roads. 

Status:
· Archibald Avenue – 100% Completion
· Haven Avenue – 95% Completion
· Edison Avenue – 90% Completion
· Project Specifications - Ongoing
Completion of Final Plans and Specifications anticipated by third quarter 2011 for first phase of work and the first quarter of 2012 for the remainder phases. 

4. Task 6:  Environmental Documentation

Deliverables: Approved and adopted CEQA documentation.

Status:  CEQA Document completed and adopted by City Council on January 27, 2010.

5. Task 7:  Permitting

Deliverables:  County of San Bernardino Flood Control Permits (County Line Channel Connection)
Status:  Connection permits completed with 404 determination and 401 determination addressed in permit connections.

1. Technical Studies & General Plan EIR

Status:  All environmental studies have been completed under the City of Ontario General Plan update and were adopted by City Council on January 27, 2010.

2. Environmental Documentation

Status:  CEQA Document completed and adopted by City Council on January 27, 2010.

3. WQMP Guidance Document

Status: Overall NPDES guidance document prepared to address overall water quality approach within the New Model Colony East. Approved May 2008.

4. Ontario New Model Colony East Traffic Forecast and Analysis

Status: Traffic Forecast and Evaluation for existing and future buildout traffic impacts to the New Model Colony. Approved July 2007.

5. NMC Final Master Plan of Drainage

Status: Master Plan of Drainage for the New Model Colony East with an update to address implementation of storm drainage conveyance and structures. Approved April 2000.

6. Final Geotechnical Investigation – New Model Colony East

Status: Final geotechnical analysis performed for the construction of master planned infrastructure for the New Model Colony East.  Approved February 2007.

7. NMC Final Master Plan of Drainage Update

Status:  Master Plan of Drainage Update for New Model Colony East. Approved February 2007.

8. FEMA Application Submittal

Status: Application forms, photographs and supporting information on damage for FEMA submittal for 2009/ 2010 and 2010/2011 storms.
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