Table 5-1
USCR IRWMP
Proposed Schedule

ID Task Name Start Finish 2011 2012 2013 2014
AlsToINID[JIJFIM[IAIMIITITA]S[OINIDIITFIMIAIMII[ITATSIOINIDIITFIMIAIMIITITATS]IOINID[I[FIMIA[M]ITITATS
1 Effective Date of Grant Agreement Wed 6/1/11 Wed 6/1/11 ‘ 6/1
2
3 Grant Administration Wed 6/1/11 Thu 7/31/14 —
5 Combined Project Quarterly Reports Fri 7/29/11 Thu 7/31/14 —
6 Submit Combined Quarterly Report Fri 7/29/11 Fri 7/29/11 ‘ 7129
7 Submit Combined Quarterly Report Fri 10/28/11 Fri 10/28/11 ‘ 10/28
8 Submit Combined Quarterly Report Fri 1/27/12 Fri 1/27/12 ‘ 1/27
9 Submit Combined Quarterly Report Fri 4/27/12 Fri 4/27/12 ‘ 4127
10 Submit Combined Quarterly Report Fri 7/27/12 Fri 7/27/12 ‘ 7127
11 Submit Combined Quarterly Report Fri 10/26/12 Fri 10/26/12 ‘ 10/26
12 Submit Combined Quarterly Report Fri 1/25/13 Fri 1/25/13 ‘ 1/25
13 Submit Combined Quarterly Report Fri 4/26/13 Fri 4/26/13 ‘ 4/26
14 Submit Combined Quarterly Report Wed 7/31/13 Wed 7/31/13 ‘ 7/31
15 Submit Combined Quarterly Report Thu 10/31/13  Thu 10/31/13 ‘ 10/31
16 Submit Combined Quarterly Report Fri 1/31/14 Fri 1/31/14 ‘ 1/31
17 Submit Combined Quarterly Report Wed 4/30/14 Wed 4/30/14 ‘ 4/30
18 Submit Combined Quarterly Report Thu 7/31/14 Thu 7/31/14 ‘ 7/31
19
20 |CLWA4 - Santa Clarita Valley Water Use Efficiency Plan Programs Wed 6/1/11  Wed 7/31/13 —
21 Direct Project Administration Wed 6/1/11  Wed 7/31/13 —
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22 Administration Wed 6/1/11 Wed 7/31/13 _
23 Reporting Fri 7/22/11 Thu 7/25/13 —
24 Quarterly Report Fri 7/22/11 Fri 7/22/11 ‘ 7/22
25 Quarterly Report Fri 10/21/11 Fri 10/21/11
26 Quarterly Report Fri 1/20/12 Fri 1/20/12
27 Quarterly Report Fri 4/20/12 Fri 4/20/12 ’ 4/20
28 Quarterly Report Fri 7/20/12 Fri 7/20/12 ’ 7/20
29 Quarterly Report Fri 10/19/12 Fri 10/19/12 ‘ 10/19
30 Quarterly Report Fri 1/18/13 Fri 1/18/13 ‘ 1/18
31 Quarterly Report Fri 4/19/13 Fri 4/19/13 ‘ 4/19
32 Final Report Project Completion Thu 7/25/13 Thu 7/25/13 |
33 Labor Compliance Program Wed 6/1/11  Wed 7/31/13 _
34 Implementation Wed 6/1/11  Wed 7/31/13 —
35 Consultants Notice to Proceed Wed 6/1/11 Wed 6/1/11 ‘ 6/1
36 SCV/WVE WUE Programs Implementation Wed 6/1/11  Wed 7/31/13 _
37 Notice of Completion Wed 7/31/13 Wed 7/31/13 ‘ 7/31
38 Final Construction Summary Report Wed 7/31/13 Wed 7/31/13 ‘ 7/31
39 Other Costs Wed 6/1/11 ~ Wed 7/31/13 —
40 Public Outreach Wed 6/1/11 Wed 7/31/13 _
41 PAEP Fri 7/29/11 Fri 12/30/11 _
42
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43 | NCWDS3 - Santa Clara River-Sewer Trunk Line Relocation (Phase I) Wed 6/1/11  Wed 7/31/13 —
44 Direct Project Administration Wed 6/1/11  Wed 7/31/13 —
45 Administration Wed 6/1/11  Wed 7/31/13 _
46 Reporting Fri 7/22/11 Thu 7/25/13 —
47 Quarterly Report Fri 7/22/11 Fri 7/22/11 ‘ 7122
48 Quarterly Report Fri 10/21/11 Fri 10/21/11 ‘ 10/21
49 Quarterly Report Fri 1/20/12 Fri 1/20/12 ‘ 1/20
50 Quarterly Report Fri 4/20/12 Fri 4/20/12 ’ 4/20
51 Quarterly Report Fri 7/20/12 Fri 7/20/12 ‘ 7120
52 Quarterly Report Fri 10/19/12 Fri 10/19/12 ‘ 10/19
53 Quarterly Report Fri 1/18/13 Fri 1/18/13 ‘ 1/18
54 Quarterly Report Fri 4/19/13 Fri 4/19/13 ‘ 4/19
55 Final Report Project Completion Thu 7/25/13 Thu 7/25/13 |
56 Labor Compliance Program Wed 6/1/11  Wed 7/31/13 _
62 Land Purchase/Easement (land title request) Wed 6/1/11 Fri 6/29/12 —
58 Planning/Design/Engineering/Environmental Documentation Wed 6/1/11 Fri 6/28/13 —
59 Geotechnical Investigations, Data Collection and Surveying Mon 8/1/11 Thu 9/1/11 ‘ 9/1
60 Final Design (Engineering Report) Fri 6/1/12 Fri 6/28/13 _
61 Environmental Documentation Wed 6/1/11 Fri 6/29/12 —
189 CEQA Initial Study/Mitigated Negative Declaration Wed 6/1/11 Fri 6/29/12 _
63 Permitting Wed 6/1/11 Fri 6/29/12 —
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64 Los Angeles RWQCB NPDES Wed 6/1/11 Fri 6/29/12 _
65 CDFG Section 1602 Wed 6/1/11 Fri 6/29/12 _
66 ACOE 404/ Los Angeles RWQCB 401 Wed 6/1/11 Fri 6/29/12 _
67 Los Angeles Flood Control District Permit Wed 6/1/11 Fri 6/29/12 _
68 Other Costs Fri 7/29/11  Sun 12/30/12 —
69 PAEP Fri 7/29/11  Sun 12/30/12 _
70
71 |VWCL1 - Santa Clarita Valley Southern End Recycled Water Project Wed 9/1/10  Wed 7/30/14 ——
72 Project Administration Fri 7/1/11  Wed 7/30/14 —
74 Reporting Fri 7/22/11 Thu 7/24/14 —
75 Quarterly Report Fri 7/22/11 Fri 7/22/11 ‘ 7/22
76 Quarterly Report Fri 10/21/11 Fri 10/21/11 ’ 10/21
77 Quarterly Report Fri 1/20/12 Fri 1/20/12 ‘ 1/20
78 Quarterly Report Fri 4/20/12 Fri 4/20/12 ’ 4/20
79 Quarterly Report Fri 7/20/12 Fri 7/20/12 ‘ 7/20
80 Quarterly Report Fri 10/19/12 Fri 10/19/12
81 Quarterly Report Fri 1/18/13 Fri 1/18/13 ‘ 1/18
82 Quarterly Report Fri 4/19/13 Fri 4/19/13 ‘ 4/19
83 Quarterly Report Fri 7/19/13 Fri 7/19/13 ‘ 7/19
84 Quarterly Report Fri 10/25/13 Fri 10/25/13

‘ 10/25
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85 Quarterly Report Fri 1/24/14 Fri 1/24/14 ‘ 1/24

86 Quarterly Report Wed 4/23/14 Wed 4/23/14 ‘ 4/23

87 Final Report Project Completion Thu 7/24/14 Thu 7/24/14 ‘ 7/24

95 Land Purchase/Easement Tue 2/1/11 Wed 6/1/11 ﬁ

90 Planning/Design/Engineering/Environmental Documentation Wed 9/1/10 Mon 5/2/11 ——

91 Assessment and Evaluation Wed 9/1/10 Mon 5/2/11 ——

92 Preliminary Design Report Wed 9/1/10 Tue 2/1/11 _.

93 60% Design Tue 2/1/11 Fri 4/1/11 -

94 90% Design Mon 4/4/11 Mon 5/2/11 -

96 Final Design (100%) Tue 5/3/11 Wed 6/1/11 -

97 Environmental Documentation Tue 2/1/11 Wed 6/1/11 _

190 CEQA/NEPA Initial Study/Negative Declaration Wed 9/1/10 Tue 2/1/11 _.

98 Permitting Tue 2/1/11 Wed 6/1/11 _

99 CDFG Section 1602 Tue 2/1/11 Wed 6/1/11 _

100 ACOE 404, RWCQB 401 Tue 2/1/11 Wed 6/1/11 _

101 DPH, Title 22 Engineering Report Tue 2/1/11 Wed 6/1/11 _

102 City of Santa Clarita Encroachment Permit Tue 2/1/11 Wed 6/1/11 _

103 Construction/Implementation Mon 8/1/11 Wed 8/1/12 —

104 Project Construction Mon 8/1/11 Wed 8/1/12 —

105 Notice to Proceed Mon 8/1/11 Mon 8/1/11

‘ 8/1
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ID Task Name Start Finish 2011 2012 2013 2014
AlsToIN[D[JIJFIM[IAIMIITITA]SIOINIDIITFIMIAIMII[I[ATSIOINIDIITFIMIAIMIITITATS]IOINID[I[FIMIA[M]IITITATS

106 Notice of Completion Wed 8/1/12 Wed 8/1/12 ‘ 8/1

107 Environmental Compliance/Mitigation/Enhancement Wed 6/1/11 Wed 6/1/11 |

108 Construction Administration Fri 10/21/11 Fri 7/127/12 —

109 Quarterly Construction Report Fri 10/21/11 Fri 10/21/11 ‘ 10/21

110 Quarterly Construction Report Tue 1/24/12 Tue 1/24/12 ‘ 1/24

111 Quarterly Construction Report Fri 4/20/12 Fri 4/20/12 ’ 4/20

112 Quarterly Construction Report Fri 7/27/12 Fri 7/27/12 ‘ 7127

113 Final Construction Report Sat 12/1/12 Sat 12/1/12 ‘ 12/1

114 Other Costs Mon 1/3/11  Mon 12/3/12 ‘—

115 PAEP, MP, QAPP Mon 1/3/11 Wed 6/1/11 |_

116 Post Construction Monitoring/Mitigation Wed 8/1/12 Mon 12/3/12 _

123 Construction/Implementation Contingency Mon 8/1/11 Wed 8/1/12 _

118

119 |CLWAZ2 - Electrolysis and Volatilization Fri 7/1/11 Tue 7/30/13 —

120 Direct Project Administration Fri 7/1/11 Tue 7/30/13 —

121 Administration Fri 7/1/11 Tue 7/30/13 _

122 Reporting Mon 8/1/11 Fri 7/19/13 —

188 Quarterly Report Fri 7/22/11 Fri 7/22/11 ‘ 7122

124 Quarterly Report Fri 10/21/11 Fri 10/21/11 ‘ 10/21

125 Quarterly Report Fri 1/20/12 Fri 1/20/12 ‘ 1/20

126 Quarterly Report Fri 4/20/12 Fri 4/20/12

Q 4/20
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AlsToINID[JIJFIMIAIMIITITA]S[OINIDIITFIMIAIMII[ITATSIOINIDIITFIMIAIMIITITATS]IOINID[I[FIMIA[M]ITITATS

127 Quarterly Report Fri 7/20/12 Fri 7/20/12 ‘ 7120

128 Quarterly Report Fri 10/19/12 Fri 10/19/12 ‘ 10/19

129 Quarterly Report Fri 1/25/13 Fri 1/25/13 ‘ 1/25

130 Quarterly Report Fri 4/19/13 Fri 4/19/13 ‘ 4/19

131 Final Report Project Completion Fri 7/19/13 Fri 7/19/13 ‘ 7/19

132 Labor Compliance Program Fri 7/1/11 Tue 7/30/13 _

133 Planning/Design/Engineering/Environmental Documentation Fri 7/1/11 Fri 3/30/12 —

134 Assessment and Evaluation Fri 7/1/11 Fri 9/30/11 H

135 Preliminary Design Report (30% Design) Fri 7/1/11 Fri 9/30/11 -

136 Final Design (100%) Mon 10/3/11 Thu 3/1/12 _

137 Permitting Mon 10/3/11 Fri 3/30/12 ~

138 Department of Public Health Water Supply Permit Mon 10/3/11 Fri 3/30/12 _

139 Construction/Implementation Mon 4/2/12 Sat 6/30/12 H

140 Bid and Award Mon 4/2/12 Fri 6/29/12 H

141 Mobilization and Site Preparation Mon 4/2/12 Mon 4/30/12 -

142 Project Construction Tue 5/1/12 Fri 6/29/12 -

143 Performance Testing and Demobilization Fri 6/1/12 Fri 6/29/12 -

144 Notice of Completion Sat 6/30/12 Sat 6/30/12 ‘ 6/30

145 Construction Administration Fri 7/22/11 Fri 7/20/12 —

146 Quarterly Construction Report Fri 7/22/11 Fri 7/22/11 ‘ 7122

147 Quarterly Construction Report Fri 10/21/11 Fri 10/21/11 ‘ 10/21
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ID Task Name Start Finish 2011 2012 2013 2014
AlsToINID[JIJFIM[IAIMIITITA]SIOINIDIITFIMIAIMII[ITATSIOINIDIITFIMIAIMIITITATS]IOINID[I[FIMIA[M]ITITATS
148 Quarterly Construction Report Fri 1/20/12 Fri 1/20/12 ‘ 1/20
149 Quarterly Construction Report Fri 4/20/12 Fri 4/20/12 ’ 4/20
150 Quarterly Construction Report Fri 7/20/12 Fri 7/20/12 ‘ 7120
151 Final Construction Report Fri 7/20/12 Fri 7/20/12 ‘ 7120
152 Other Tasks Mon 1/2/12  Mon 4/30/12 ﬁ
153 PAEP, MP, & QAPP Mon 1/2/12 Mon 4/30/12 _
154
155 |SC1/USFS1 - Santa Clara River, San Francisquito Creek Arundo and Tamaris| Wed 9/1/10 Thu 2/28/13 ——
156 Direct Project Administration Wed 6/1/11 Thu 2/28/13 —
157 Administration Wed 6/1/11 Thu 2/28/13 _
158 Reporting Fri 7/22/11 Tue 2/26/13 —
159 Quarterly Report Fri 7/22/11 Fri 7/22/11 ‘ 7122
160 Quarterly Report Fri 10/21/11 Fri 10/21/11 ’ 10/21
161 Quarterly Report Fri 1/20/12 Fri 1/20/12 ‘ 1/20
162 Quarterly Report Fri 4/20/12 Fri 4/20/12 ’ 4/20
163 Quarterly Report Fri 7/20/12 Fri 7/20/12 ‘ 7120
164 Quarterly Report Wed 10/24/12 Wed 10/24/12 ‘ 10/24
165 Quarterly Report Thu 1/24/13 Thu 1/24/13 ‘ 1/24
166 Final Report Project Completion Tue 2/26/13 Tue 2/26/13 ‘ 2126
167 Labor Compliance Program Wed 6/1/11 Thu 2/28/13 _
168 Planning/Design/Engineering/Environmental Documentation Wed 12/1/10 Thu 9/1/11 '—
Project: Master Schedule USCR IRWN Task _ Progress I Summary _ External Tasks _ Deadline @
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ID Task Name Start Finish 2011

169 Environmental Documentation Wed 12/1/10 Thu 9/1/11

2012 2013 2014
Als|o|IN[DIJIEIM[AIMIJTJ]Als|[OIN]ID|JI[EIMIAIM]II]I]AlIS[OINID|I[FIMIAIMIJI[JI][A]IS]IOINIDIJIFIMIAIM]IITI]A]S
F—

170 NEPA Environmental Impact Statement Wed 12/1/10 Thu 9/1/11 -_

171 Permitting Tue 3/1/11 Thu 9/1/11

172 ACOE 404/RWQCB 401 Tue 3/1/11 Thu 9/1/11 _

173 CDFG Tue 3/1/11 Thu 9/1/11

174 Construction/Implementation Thu 9/1/11 Fri 2/1/13 —

175 Notice to Proceed Thu 9/1/11 Thu 9/1/11 ‘ 9/1

177 Notice of Completion Fri 2/1/13 Fri 2/1/13 ‘ 2/1

178 Construction Administration Fri 10/21/11 Fri 2/1/13 —

179 Quarterly Construction Report Fri 10/21/11 Fri 10/21/11 ‘ 10/21

180 Quarterly Construction Report Fri 1/20/12 Fri 1/20/12 ’ 1/20

181 Quarterly Construction Report Fri 4/20/12 Fri 4/20/12 ‘ 4/20

182 Quarterly Construction Report Fri 7/20/12 Fri 7/20/12 ‘ 7120

183 Quarterly Construction Report Wed 10/24/12 Wed 10/24/12 ‘ 10/24

184 Quarterly Construction Report Thu 1/24/13 Thu 1/24/13 ‘ 1/24
185 Final Construction Report Fri 2/1/13 Fri 2/1/13 ‘ 2/1

186 Other Tasks Wed 9/1/10 Fri 6/29/12 ——

187 PAEP Wed 9/1/10 Fri 6/29/12 ——
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